PHMC Environmental Management Performance Report— Ju
I ntroduction

INTRODUCTION

he purpose of this report is to provide the Department of Energy Richland Operations Office

(DOE-RL) amonthly summary of the Project Hanford Management Contractor’s (PHMC)
Environmental Management (EM) performance by Fluor Hanford (FH) and its subcontractors. In
addition to project-specific information, it includes some PHMC-level data not detailed
elsawhere in the report.

Section A, Executive Summary, provides an executive level summary of the cost, schedule, and
technical performance described in this report. It summarizes performance for the period
covered, highlights areas worthy of management attention, and provides a forward ook to some
of the upcoming key performance activities as extracted from the PHMC baseline.

The remaining sections provide detailed performance data relative to each individual Project
(e.g., Waste Management, Spent Nuclear Fuels, etc.), in support of Section A of the report.
Unless otherwise noted, the Safety, Conduct of Operations, and Cost/Schedul e data contained
herein is as of April 30, 2000. All other information is updated as of May 19, unless otherwise
noted.
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